


Washington State Model Toxics Control Act (MTCA) Cleanup Process



GP Mill Site Cleanup Project Timeline

- August 2021:** Washington State Department of Ecology (Ecology) and Georgia Pacific (GP) entered into an Agreed Order to investigate potential contamination
- January 2022:** Community Advisory Group (CAG) is established and began implementing public involvement plan
- January 2022:** Ecology provided draft Remedial Investigation (RI) Work Plan for public review and comment
- Spring 2022:** Submitted CAG comments and public comments to Ecology
- December 2023:** GP provided a draft Sediment RI Work Plan to Ecology for review
- 2023-2025:** Multiple revisions of the draft Upland RI Work Plan prepared by GP and reviewed by Ecology
- October 2025:** Ecology sent GP comments on the Sediment RI Work Plan and requested a second draft
- Spring 2026:** Upland RI Work Plan (sampling & analysis) finalized by Ecology
- 2026-2027:** GP performs ongoing sampling and analysis
- 2027-2028:** GP submits RI report to summarize sampling results for Ecology's review

Funded in part by a Public Participation Grant from the Washington State Department of Ecology.

Dates are approximate and subject to change based on Ecology's cleanup process, which is guided by MTCA.